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AMELIA EARHART PARK

Milestones
Milestones
AM    1095 Project Complete 1,801* 25 09JUN99A 13MAY04

Access Control
Construction
AM    1255 Construction of Project 0 100 30APR99A

Bridge
Construction
AM    1245 Construction of Project 0 100 30APR99A

Landscape
Construction
AM1245 Construction of Project 0 100 30SEP98A

Outdoor Cultural Center - Phase I
Construction
AM    1305 Construction of Project 0 100 30APR99A

Outdoor Cultural Space - Phase II
Project Planning
AM    1530 Planning (Master plan update) 240 0 15JAN00A 08JUL01

Play Island
Construction
AM    1265 Construction of Project 0 100 30SEP99A

School House
Construction
AM   1448 Construction - TBA 1 0 30AUG00 30AUG00

Shelters & Parking
Construction
AM    1005 Construction of Project 90 100 09JUN99A 20MAR00A

Sports Complex-Soccer/Baseball Fields
Design
AM    1160 Design 210 13 14JUN99A 28FEB01

Dry-Run  & Bldg. Depart. Review
AM    1300 Dry-Run Of Project Design 150 0 01MAR01 28JUL01

Bid & Award Cycle
AM    1200 Bid & Award 150 0 29JUL01 25DEC01

Construction
AM    1205 Construction of Project 430 0 26DEC01 28FEB03
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By DCPS / Schedule pending

© Primavera Systems, Inc.

Start Date 31JUL00
Finish Date 13MAY04
Data Date 30AUG00
Run Date 27SEP00 10:19
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West Entrance
Design
AM    1215 Design 60 0 24SEP99A 30DEC00

Dry-Run  & Bldg. Depart. Review
AM    1225 Dry Run of Project Design 120 0 31DEC00 29APR01

Bid & Award Cycle
AM    1235 Bid & Award 90 0 30APR01 28JUL01

Construction
AM    1445 Construction of Project 180 0 29JUL01 24JAN02
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Duration affected by sports complex

Temp. on hold for add'l Park funding

© Primavera Systems, Inc.

Start Date 31JUL00
Finish Date 13MAY04
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Run Date 27SEP00 10:19
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